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ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT
MAY 15,1998
The following report is submitted in compliance with the Administrative Order on
Consent. This report shonld not be regarded as an exhaustive account of activities on or
related to the Site.
PERIOD COVERED: April 15 - May 15, 1994
L SIGNIFICANT DEVELOPMENTS DURING PERIOD
A, Actions Performed

During this time period, no actions were performed at the site pending the
OSC review and approval of the ERS Group’s proposed actions at the site.

B. Problems Encountered
No problems were encountered during this reporting period
IL ANALYTICAL DATA RECEIVED DURING PERIOD
Nu analytical data were reccived during this period.
IIL DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD
A Schedule of Actions to be Performed
WCC will begin ¢oordinating the water removal and backfilling activities at

the site. The field activities at the site will also include seeding Areas A
and C.

B. Anticipated Problems

None
C.  Planned Resolutions of Past or Anticipated Problems

None
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